Statement of Work: Fulfillment Review

Background

Acme engaged Test Lead to review fulfillment in the north region.

Carrier pickup delays are the main cause of late shipments.

Objectives

- Cut order-to-ship time by 30% in the north DCs.
- Recommend a fulfillment operating model the client can run without new headcount.

In scope

- The three north-region distribution centers.
- Order release, picking, packing and carrier handoff.

Out of scope

- Inbound supplier logistics.
- Store replenishment.

Deliverables

- Diagnostic readout, slide deck, due 2026-11-20.
- Final recommendations, report and deck, due date to be agreed.

Timeline

- 2026-11-03: Kickoff.
- 2026-11-20: Diagnostic readout.
- 2026-12-04: Final readout.

Stakeholders

Name Role

Pat Sponsor VP Operations, sponsor

Sam Planner North DC operations lead